
 
Contract:  76012 Authorization:  33 A Date:  9/25/2006
  
County:  Madison 
  
Section:  127-3R-3 
  
Route:  FAP 600 
  
District:  8 
  
Project:  ACF-600(57) 
  
Description:  2.22 KM OF WIDENING AND RESURFACING OR RECONSTRUCTION 
TO PROVIDE TWO TRAFFIC LANES IN EACH DIRECTION AND A BI-DIRECTIONAL 
LEFT TURN LANE ON IL ROUTE 159 IN MARYVILLE FROM JUST SOUTH OF AN-JO-
LO-DRIVE EXTENDING IN A NORTHERLY DIRECTION TO JUST SOUTH OF IL 
ROUTE 162. ALSO INCLUDED ARE CULVERT REPLACEMENTS, STORM SEWERS, 
TRAFFIC SIGNALS, SIDEWALKS, EXISTING BRIDGE REMOVAL AND BOX 
CULVERTS. 
  
Contractor:  Keller Construction 
  
Awarded Contract Value:  $5,560,786.60 
 
Authorization Amount:  $33,499.13 
 
Description and Reason for Change:  Design Engineering Error (other than Bridge 
Plans) 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 




